GANTT DIAGRAM - ACTION C1-A6														
PROCESSING BY ACTION	YEAR		2019	)	2020									
	MONTHS	October	November	December	January	February	March	April	Мау	June	July	August	September	October
Preparatory activities (purchases in general, fascines, other)												$\prod$		
(purchases in general, fascines, other)			₩								+++	+++		HH
Piezometeric station installation														
Dredging channel and bank consolidation														
Laying new sluice gates														
Fascines positioning														
Installation of sensor for piezometers and water depth sensors														